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APPROVALS  
RESOLUTION TAA-04-10, AMENDING RESOLUTION TAA-03-08  
 
ISSUE:    

 
Attached is a Resolution for one Traffic Congestion Relief (TCR) project application 
amendment, with no net change in TCR funding.  A fact sheet describing the project is 
attached. 
 
RECOMMENDATION:    

 
The California Department of Transportation (Department) recommends approval.   
 
BACKGROUND:     
 
Due to the uncertainty of TCR Fund (TCRF) reimbursement, TCR projects have experienced 
schedule and cost variances to approved and allocated phases of work.  Specific changes are 
noted in the attached fact sheet. 
 
Approval of this Resolution will allow the Department to amend existing agreements with 
agencies and to reimburse said agencies for eligible costs under approved and allocated phases 
of a project. 

 
Attachments 
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Project 
Location 

  
Los Angeles Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard 

Overpass in the City of Long Beach in Los Angeles County.  
              
($ X 1,000) 
Estimated Project Cost: $53,500 TCRP Funds Covered by Application: $0 
Total TCRP Funds Available: $18,400 Phase(s) Covered by Application: All 
  TCRP Funds Previously Approved for #44 $18,400 
Lead Agency: Port of Long 

Beach 
Implementing Agency: Same 

   
TCRP Allocation Requested Concurrently with Application: $0 for Phase(s): N/A 
Advanced Requested: $0     for Phase(s): N/A 
Pending LONP: $2,726 for Phase(s): 4 
TCRP Allocations to Date: $15,674  for Phase(s): 2,3 
   
 
Project Summary:  Construct a grade-separated interchange 
at Ocean Boulevard and the Terminal Island Freeway, and at 
Ocean Boulevard and Henry Ford Avenue, including the 
preparation of plans and specifications, estimates, and related 
support activities for design and construction.  
 
Summary of Amendment:  This amendment updates the 
project schedule and funding plan.  Changes proposed by this 
amendment are reflected in strikethrough and bold. 
 
Reason for Amendment:  The schedule and funding plan 
are revised because the design review process has taken 
longer than anticipated.  In addition, the Hazmat Site 
Investigation report indicated levels of contamination that 
require the development of a Hazardous Waste Management 
Plan and additions to the plans and specifications to describe the work necessary to satisfy the requirements of 
the Hazardous Waste Management Plan.  The overall project cost has not changed. 
 

 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare PSR and PR, obtain CEQA and Coastal 

Development Permits
3/97 4/00 $1,229

2 Prepare PS&E 5/00 7/04 $5,421
9/03 $4,745

3 Utility Relocation, Minor Property Acquisition 2/01 2/04 $14,725
9/03

4 Construction 7/04 11/06 $32,125
10/03 3/06 $32,801

Total: $53,500
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Prior TCRP Action: 

• Original application was approved on January 17, 2001 (TA-01-01) for $18,400,000 for Phases 2, 3 
and 4. 

• Major amendment was approved on June 7, 2001 (TAA-01-05) to redistribute TCR funds between 
phases.   

• Major amendment was approved August 22, 2002 (TAA-02-08) to update the project cost and schedule.   
• A minor amendment was approved August 14, 2003 (TAA-03-08) to update the project schedule. 
• An application amendment and Letter of No Prejudice was deferred January 22, 2004 due to uncertainty 

in the Governor’s Proposed Budget.   
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is fully funded.  Environmental and Regional Transportation Plan documentation is 
on file.  Environmental Document (Negative Declaration) approved by the CTC in March 2001 under Resolution 
E-01-24. 
 
A Letter of No Prejudice for $2,726,000 was placed on the pending list in January 2004. 
 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $949 $14,725 $2,726 $18,400
Proposed

Committed $246 $135 $4,157 $4,538
$3,080 $3,326

Proposed
Committed $5,264 $5,264
Proposed

Committed $14,073 $14,073
$15,000 $15,000

Proposed
Committed $983 $4,337 $5,905 $11,225

$3,796 $6,731 $11,510
Proposed

Committed $1,229 $5,421 $14,725 $32,125 $53,500
$4,745 $32,801

Proposed
Totals: $1,229 $5,421 $14,725 $32,125 $53,500

$4,745 $32,801
Pending
AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Port Local Total $2,726 $2,726

FederalISTEA

Totals:

Prop C Measure

TEA 21 Federal

TCRP State

Port Local



 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-04-10 
Amending Resolution TAA-03-08  

 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief  (TCR) Program; and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS the Commission identified those factors leading to changes in project scope, 

cost, and scheduled and established guidelines for agencies to submit amendments to 
TCR project applications in Resolution G-00-23, with further clarifications in Resolution 
G-01-23; and 

 
1.5 WHEREAS the Department has reviewed the following application amendment for the 

TCR project as submitted by applicant agency and found it to be in compliance with the 
guidelines adopted by the Commission. 

 
2.1 NOW THEREFORE BE IT RESOLVED that the Commission does hereby approve the 

following TCR project application amendment as submitted, with subsequent 
clarifications and revisions: 

 
• Project #44 – Route 47, Terminal Island Freeway; construct interchange at 

Ocean Boulevard Overpass in the City of Long Beach in Los Angeles County.  
Amend application to update project schedule and funding plan previously 
approved under Resolution TAA-03-08.   
Applicant Agency:  Port of Long Beach 
Implementing Agency: Port of Long Beach; 

and 
 
2.2 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.3 BE IT FURTHER RESOLVED that this TCR project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.4 BE IT FURTHER RESOLVED that Resolution TAA-03-08 is hereby amended. 


